

Tuscany by the Sea Car 2

Project Schedule

SIMPLE GANTT CHART by Vertex42.com

<https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html>

Task	Assigned To	Progress	Start	End
Contract				
Product Submittals			6/16//25	7/31/25
Product submittal review			6/16/25	7/31/25
Submittal approval			6/16/25	5/30/25
Equipment lead time			6/30/25	11/7/25
Installation			10/6/25	2/6/25
Substantial completion			2/10/25	2/10/25
Final completion			2/14/25	2/14/25
Modernization Start				
Mobilization			12/2/25	12/3/25
Tear out old controller and motor			12/4/25	12/5/25
Install new controller and motor and related equip.			12/8/25	12/12/25
Wire up machine and controller			12/15/25	12/19/25
Cable up machine and car			12/22/25	12/23/25
Install fixtures			12/29/25	12/31/25
Install door operator and light ray			1/5/26	1/9/26
Complete wiring			1/12/26	1/16/26

Project start: Tue, 12/2/2025

Display week: 1

[illegible]

TASK	ASSIGNED TO	PROGRESS	START	END
Adjust elevator			1/19/26	1/23/26
Inspection			1/26/26	1/26/26
Punchlist			1/27/26	1/30/26

1/0/00

Insert new rows ABOVE this one

[illegible]

29, 2025				Jan 5, 2026								Jan 12, 2026								Jan 19, 2026								Jan 26, 2026								Jan 26, 2026								Feb 2, 2026							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8													
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S													

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Feb 9, 2026							Feb 16, 2026							Feb 23, 2026						
9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

Mar 2, 2026						
2	3	4	5	6	7	8
M	T	W	T	F	S	S

Mar 2, 2026						
2	3	4	5	6	7	8
M	T	W	T	F	S	S

